NASSAU COMMUNITY COLLEGE

Garden City, New York 11530

Capital Committee Meeting March 9, 2021 5:00 PM

Committee Members

John DeGrace, Chair
John Durso
Linda Green
Wanda Jackson
Ed Powers
Jorge Gardyn, Ex-officio
VP Muscarella, VP Facilities

1	Review	and A	nnroval	of February	7 Q	2021	minutes
1.	Keniew	anu P	approvar	of reordary	yЭ,	, 2021	IIIIIIutes

For	Against	Abstention	
101	nguinsi	1103161111011	

- 2. 2020 and 2021 County Capital Plans update
- 3. FY 2020/21 State Capital Request
- 4. Capital Expenditures Report
- 5. State Reimbursement Status
- 6. Project Status

Projects in progress

C Cluster Renovation – Construction contractor progressing – projected completed late 2021

ITS Data Center Renovation – Installing power backup system

Fire Alarm Upgrade - Continuing with Physical Education Complex & Physical Plant Bldg.

Security System Upgrade – Life Sciences complete, North Hall and, Bldg. G next

Natural Gas Conversions – Working with National Grid to extend gas service to H Building

Faculty Development Center (T-154) – Grant application at SUNY for final approval

108 Duncan – County/State will not support construction contract award at this time

Nassau County Police Academy – In progress – scheduled for spring completion

Projects in design/planning

Library caulking/reroofing -In process of awarding construction contract

Renovation of K Building – Included in design of 108 Duncan for Culinary program

Library Renovation – AE continuing to work on tutoring centers, EOP, Library Reserves–Will be delayed

Transfer of Mitchel AFB Theater – Studying lease option to speed process

Renovation of Brick Cafeteria for Center for Students with Disabilities - Will be delayed

Performing Arts Building – Will be delayed

Tower HVAC system replacement – Design nearing completion, but will be delayed

Master Plan (Bus rerouting) – Modification of Charles Lindbergh/Blenn Blvd intersection approved by County

- funding requested in 2020 County Capital Request, will be delayed

Wayfinding/Sense of Place – Looking for first step opportunities

Boiler Replacements – Proceeding with p