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LIBRARY WRITING CENTER AND EOP TUTORING CENTER: Schematics and layouts have been
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along with electrical and mechanical requirements are underway. Project includes renovations to parts of
the 2nd and 3rd floors of the Library to accommodate the needs of the Writing and Tutoring Center and
create a separate suite for the requirements of the EOP program. EOP Personnel have been temporarily
relocated in the Tower Building. Funding pending with County.

TOWER HVAC REPLACEMENT: 90% Construction Documents have been reviewed by the College.
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