



Motion carried For _____ Against _____ Abstention _____

7. Project Status

Projects in progress

- C Cluster Renovation Construction contractor progressing 15% complete
- ITS Data Center Renovation In final stages of completion
- Fire Alarm Upgrade Continuing with Physical Education Complex & Physical Plant Bldg.
- Security System Upgrade Life Sciences complete, North Hall and, Bldg. G next
- Natural Gas Conversions National Grid now accepting applications for new gas service
- Faculty Development Center (T-154) Grant application at SUNY for final approval
- 108 Duncan County/State will not support construction contract award at this time
- Nassau County Police Academy In progress scheduled for spring completion

Projects in design/planning

- Library caulking/reroofing In process of awarding construction contract
- Renovation of K Building Included in design of 108 Duncan for Culinary program
- Library Renovation AE continuing to work on tutoring centers, EOP, Library Reserves Will be delayed
- Transfer of Mitchel AFB Theater Studying lease option to speed process
- Renovation of Brick Cafeteria for Center for Students with Disabilities Will be delayed
- Performing Arts Building Will be delayed
- Tower HVAC system replacement Design nearing completion, but will be delayed

